6: Iﬂyafns Colorado ditesco

Project & Construction Services

Project Weekly Report

PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco

DATE: October 28, 2017 to November 3, 2017

Sitework:

= No trash excavation this week to
prepare for next areas and install
onsite portable scale.

= Finished placing 2 storm culverts for
pond overflow and river discharge.

= Continued fill operations on south
parking lot.

= Started placing rip rap in first
detention pond/river infiltration

area.

Other: ;;gm

= Cascade MMP on site this week for : -
abatement. .

* Pinyon CABI on site 11/2

= RACS area 1 abated and cleared on
11/2.

= RACS area 2 abatement started.
Work area contained and covered.
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Upcoming work:

Continue ball field embankment
Continue Riprap and riverbank
operations

Start south side river walk concrete
demo

Continue trash haul

Finish RACS area 2

Start cut to fill in detention pond 3
Finish trash excavation area 1
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